FIGURE 6-1

SCHEDULE FOR
PRP-CONDUCTED REMEDIAL INVESTIGATION AND FEASIBILITY STUDY AT
CHEMICAL RECOVERY SYSTEMS, INC.

ELYRIA, OHIO
| | 3Q02 Q02 1Q03 2Q03 3Q03 2Q03 1Q04 2Q04 3Q04 Q04 1Q05 2Q05 3Q05 Q05 1Q06
ID |Task Name Start Finish [May T Jun | Jul TAug T Sep [ Oct TNov [ Dec | Jan TFeb [ Mar [ Apr T May T Jun [ Jul TAug JSep [ Oct [ Nov [ Dec [ Jan JFeb [ Mar [ Apr [ May [ Jun | Jul T 'Aug [ Sep | Oct JNov ] Dec | Jan JFeb ] Mar | Apr [ May [ Jun | Jul T'Aug [Sep [ Oct [ Nov [ Dec | Jan T Feb | Mar
1 Effective Date of Order 5/29/02  5/29/02 |5/2 o
2 |Submittal of Qualifications of Contractors 6/28/02 6/28/02 6/28 4
3 |Submittal of Contractor's QMP 6/28/02 6/28/02 6/28 -
4 |Monthly Progress Reports 11/3/02 3/1/06 H[REPOTTS SUDMITEt by TOTT Of fottowH g TomtT M
5 |Notify of Change in Project Coordinator (U.S. EPA or PRP’s) 12/31/03 3/1/06 g'mm_ﬁmywmymmmmmTWmn OT OTNET parny. . . I ’1
6  |Notify of Change in Contractor or Subcontractors 12/30/03 3/1/06 N Notfreatromrofchanges oradditionsto-Comtractorand subcontrac tor persomTetmust e submittetto S-S EPA the Sameas orfgmeaguatifreations: l I 4
7 Submit RI/FS Work Plan 8/27/02 8/27/02 8/27
8 |U.S. EPA Review of Work Plan 8/28/02  2/10/03
9 |Submit Revised RI/FS Work Plan and FSP 4/14/03  4/14/03
10 |U.S. EPA Review of Revised Work Plan and FSP 4/15/03 | 5/22/03
11 |Submit Revised RI/FS Work Plan and FSP 6/26/03 6/26/03 6/26 -
12 |U.S. EPA Review of Revised Work Plan and FSP (Rev Il) 712103 717103 i
13 |Submit Sampling and Analysis Plan (FSP and QAPP) 8/27/02 8/27/02 8127
14 |U.S. EPA Review of FSP and QAPP 8/28/02  2/10/03
15 [Submit Revised QAPP 3/12/03  3/12/03
16 |Submit Site Health and Safety Plan (HASP) 8/27/02  8/27/02 8/27
17 |U.S. EPA Review of HASP 8/28/02 2/10/03
18 |[Submit Revised HASP 3/12/03 3/12/03
19 |Submit information for U.S.EPA prepared Community Relations Plan 5/29/02 | 5/29/025/29 4
20 |U.S EPA Conditional Approval of Work Plans 5/22/03  5/22/03 5/22“_
21 |Conduct Site Characterization 7/7/03  11/21/03
22 |Notify U.S. EPA and OEPA of Planned Field Activities (Repeat as required) 6/23/03 6/23/03 6/23 +
23 |Complete Site Characterization 11/21/03 1 11/21/03 11/21 -
24 |Complete Analytical Work 12/19/03 ' 12/19/03 12/19 44
25 |Submit Validated Analytical Data 1/20/04 1/20/04 Within 60 days ofleach sampling aftiv ity v‘ 1/20
26 |Notify U.S.EPA of Completion of Field Activities 11/28/03  11/28/03 11/28
27 |Submit Site Characterization Summary 3/18/04  3/18/04 3/18 -
28 |Submit Draft RI Report 9/14/04  9/14/04 9/14
29 |Baseline Risk Assessment Memoranda 9/14/04 9/14/04 9/14
30 |U.S. EPA review of Draft RI Report 9/15/04  10/29/04
31 |Submit Revised RI Report 11/28/04  11/28/04 11/28
32 |Submit Baseline Risk Assessment Report 11/28/04  11/28/04 11/28
33 |U.S. EPA Determines Treatabilty Testing Required 5/3/04 5/3/04 5/3 .
34 |Submit Identification of Candidate Technologies Memorandum 5/24/04  5/24/04 5/24
35 |U.S. EPA Review of ICT Memorandum 5/25/04 7/8/04
36 |Submitrevised ICT Memorandum 8/7/04 8/7/04
37 |Submit Treatability Testing Statement of Work 5/24/04  5/24/04 5/24
38 |Submit Treatability Testing Work Plan 6/23/04  6/23/04
39 |U.S. EPA Review of Treatability Testing Work Plan 6/24/04 8/7/04
40 |Submit Revised Treatability Testing Work Plan 8/28/04  8/28/04
41 |Submit Treatability Testing Sampling and Analysis Plan (FSP and QAPP) 712104 712104
42 |U.S. EPA Review of TT FSP and QAPP 7/3/04  8/16/04
43 |Submit Revised TT FSP and QAPP 9/6/04 9/6/04 9/6 Y
44 |Submit Treatability Testing HASP 7/2/04 712104 712
45 |Treatability Testing 12/6/04 5/6/05
46 |Submit Treatability Testing Evaluation Report 6/5/05 6/5/05 6/5
47 |U.S. EPA Review of Treatability Testing Evaluation Report 6/6/05  7/20/05
48 |Submit Revised Treatability Testing Evaluation Report 8/10/05  8/10/05 8/10 4
49 |Submit Memorandum on Remedial Action Objectives 3/18/04  3/18/04 3/18 4
50 |Submit Memorandum on Development and Preliminary Screening of Alternatives,... 3/18/04  3/18/04 3/18 -4
51 |Submit a Comparative Analysis Report 8/10/05  8/10/05 8/10
52 |U. S. EPA Review of Comparative Analysis Report 8/11/05  9/24/05
53 |Submit Revised Comparative Analysis Report 10/24/05 = 10/24/05 10/24 ;;
54 |Presentation to U.S. EPA on Comparative Analysis Report 8/31/05  8/31/05 8/31
55 |Submit Draft FS Report 11/29/05 = 11/29/05 11/29
56 |U.S. EPA Review of Draft FS Report 11/30/05  1/18/06
57 |Submit Revised FS Report 3/1/06 3/1/06 3/11
1. Schedule is based on an Effective date of the Order of 30 May 2002 and conditional approval Task I Progress Summary WM Rolled Up Split Rolled Up Progress ee—— Project Summary — (——my
2. The time allotted for EPA review of deliverables in the schedule is 45 days per deliverable. Spiit Milestone * Rolled Up Task 1 Rolled Up Milestonest External Tasks | ——
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